COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/03/2015

ESTIMATE SUMMARY 12:21:13
CONTID: C17800S ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 17800S-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 172.0  DAYS TIME ALLOW: 171 WORK DAYS
|-25 RUBBLIZATION HARMONY ROAD PERCENT TIME:  100.58 ORIG TIME ALLOW: 130 WORK DAYS
PROJECT NO: IM0253-214
|-25 RUBBLIZATION HARMONY ROAD
NAME OF ROAD: 025A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/03/2015 DATE TIME STARTED 04/21/2014
1687 COLE BOULEVARD SUITE 300 DATE LET 02/27/2014 DATE WORK BEGAN
DATE AWARDED 03/07/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/28/2014 DATE ACCEPTED
GOLDEN C0O80401 (303)985-1070 DATE NOTICE TO PROCEED 04/21/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,507,14087  PARTICIPATING $  10,468,045.42 $ 24,437.03
AWARD PROJECTAMT:  $ 10,679,833.55  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.63% TOTAL EARNINGS 10,468,045.42 24,437.03
FUNDS AVAILABLE: $ 39,09545 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 10,468,045.42 24,437.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -160,197.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,307,847.92 24,437.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,307,847.92 24,437.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,437.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00210

0010 202-00215

0015 202-00240

0020 202-00900

0025 202-01130

0030 202-01200

0035 202-01300

0040 203-00060

0045 203-01500

0050 208-00002

0055 208-00035

C17800S
17800S-BID
IM0253-214

0200 ROADWAY

ITEM
DESCRIPTION

*Removal of Concrete Pavement

*Removal of Concrete Pavement (Planing)

*Removal of Asphalt Mat (Planing)

Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Tensioned Cable Barrier

*Removal of End Anchorage

Embankment Material (Complete In Place)

Blading

*Erosion Log (12 Inch)

*Aggregate Bag

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2,385.000
SY
40.00000
26,602.000
SY
9.50000
869.000
SY
6.40000
10.000
EACH
345.00000
126.000
LF
5.75000
22,466.000
LF
2.30000
13.000
EACH
190.00000
1,198.000
CY
35.25000
91.500
HOUR
145.00000
1,681.000
LF
5.15000
524.000
LF

9.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,385.000
0.000
2,385.000

26,602.000
0.000
26,602.000

869.000
0.000
869.000

10.000
0.000
10.000

126.000
0.000
126.000

22,466.000
0.000
22,466.000

13.000
0.000
13.000

1,198.000
0.000
1,198.000

91.500
0.000
91.500

1,681.000
0.000
1,681.000

524.000
0.000
524.000

Page 2
ESTIMATE RUN 12/03/2015

12:21:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
95,400.00
0.00
252,719.00
0.00
5,561.60
0.00
3,450.00
0.00
724.50
0.00
51,671.80
0.00
2,470.00
0.00
42,229.50
0.00
13,267.50
0.00
8,657.15
0.00
4,794.60



CONTID: C17800S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0060 208-00045 *Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
950.00000 5.000 4,750.00
0061 208-00052 Storm Drain Inlet Protection (Type 2) 24.000 24.000
LF 0.000 0.00
126.50000 24.000 3,036.00
0065 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0070 208-00103 *Removal and Disposal of Sediment (Labor) 52.500 52.500
HOUR 0.000 0.00
58.00000 52.500 3,045.00
0075 208-00105 *Removal and Disposal of Sediment (Equipment) 3.500 3.500
HOUR 0.000 0.00
98.00000 3.500 343.00
0080 208-00106 Sweeping (Sediment Removal) 13.000 13.000
HOUR 0.000 0.00
180.00000 13.000 2,340.00
0085 208-00107 *Removal of Trash 39.500 39.500
HOUR 0.000 0.00
81.00000 39.500 3,199.50
0090 208-00205 *Erosion Control Supervisor 479.500 479.500
HOUR 0.000 0.00
69.00000 479.500 33,085.50
0095 210-00060 *Reset Marker 12.000 12.000
EACH 0.000 0.00
230.00000 12.000 2,760.00
0100 210-00810 *Reset Ground Sign 6.000 6.000
EACH 0.000 0.00
230.00000 6.000 1,380.00
0101 210-04010 Adj Manhole 2.000 2.000
EACH 0.000 0.00

500.00000 2.000 1,000.00
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PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0102 210-01130 Res Gdrail Ty 3 444.000 444.000
LF 0.000 0.00
19.69000 444.000 8,742.36
0103 210-04020 Modify Inlet 4.000 4.000
EACH 0.000 0.00
4,640.85000 4.000 18,563.40
0105 212-00006 *Seeding (Native) 6.400 6.400
ACRE 0.000 0.00
605.00000 6.400 3,872.00
0110 212-00032 *Soil Conditioning 6.400 6.400
ACRE 0.000 0.00
3,260.00000 6.400 20,864.00
0115 213-00002 *Mulching (Weed Free Hay) 5.300 5.300
ACRE 0.000 0.00
950.00000 5.300 5,035.00
0120 213-00012 *Spray-on Mulch Blanket 2.200 2.200
ACRE 0.000 0.00
3,725.00000 2.200 8,195.00
0125 213-00061 *Mulch Tackifier 2,150.000 2,150.000
LB 0.000 0.00
3.50000 2,150.000 7,525.00
0130 217-00000 *Herbicide Treatment 5,723.000 5,723.000
SY 0.000 0.00
0.25000 5,723.000 1,430.75
0135 304-06009 Aggregate Base Course (Class 6) (Special) 7,996.240 7,996.240
TON 0.000 0.00
24.00000 7,996.240 191,909.76
0140 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 16.160 16.160
TON 0.000 0.00
130.00000 16.160 2,100.80
0141 403-00720 HMA (Patching) (Asph) 56.630 56.630
TON 0.000 0.00
124.00000 56.630 7,022.12
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PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0145 403-09210 *Stone Matrix Asphalt 22,100.610 22,100.610
TON 0.000 0.00
115.50000 22,100.610 2,552,620.46
0150 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 36,485.420 36,485.420
TON 0.000 0.00
87.50000 36,485.420 3,192,474.25
0155 412-18050 *Rubbilization of Concrete Pavement 111,553.000 111,553.000
SY 0.000 0.00
4.50000 111,553.000 501,988.50
0160 507-00725 *Slope and Ditch Paving (Special) 11,272.000 11,272.000
LF 0.000 0.00
23.50000 11,272.000 264,892.00
0165 601-03000 *Concrete Class D 0.000 0.000
CcYy 0.000 0.00
230.00000 0.000 0.00
0170  601-04000 *Concrete Class E 596.600 596.600
CcYy 0.000 0.00
935.00000 596.600 557,821.00
0171 900-00004 Added Item (Cubic Yard)/ Conc CI E Add'| Materi al Cost 168.600 168.600
CcYy 0.000 0.00
17.25000 168.600 2,908.35
0172  900-00007 Added Item (Each)/ Conc CI E Add'l Plant Fee 15.000 15.000
EACH 0.000 0.00
1,050.83000 15.000 15,762.45
0173 900-00014 Added Item (Lump Sum)/ Conc CI E Add'l Mobiliza tion 1.000 1.000
LS 0.000 0.00
2,861.90000 1.000 2,861.90
0175 605-82100 Pipe Edge Drain 24,315.000 24,315.000
LF 0.000 0.00
10.70000 24,315.000 260,170.50
0180  605-84000 Subsurface Drain Outlet 774.000 774.000
LF 0.000 0.00

32.50000 774.000 25,155.00
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PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0185 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 125.000 125.000
LF 0.000 0.00
28.60000 125.000 3,575.00
0190 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
1,130.00000 2.000 2,260.00
0195 606-02005 *End Anchorage (Flared) 1.000 1.000
EACH 0.000 0.00
2,230.00000 1.000 2,230.00
0200 606-20010 *Tensioned Cable Barrier 22,425.000 22,425.000
LF 0.000 0.00
12.70000 22,425.000 284,797.50
0200 MATERIAL ALLOWANCE Cable Barrier 0.000
LF 0.000 0.00
4.79000 0.000 0.00
0200 MATERIAL ALLOWANCE Cable Barrier 0.000
LF 0.000 0.00
4.79000 0.000 0.00
0200 MATERIAL ALLOWANCE Spare Parts 0.000
LS 0.000 0.00
6,132.00000 0.000 0.00
0201  900-00014 Added Item (Lump Sum)/ Shidr Cable Barrier Mobi lization 1.000 1.000
LS 0.000 0.00
6,411.16000 1.000 6,411.16
0205 606-21010 *End Anchorage (Tensioned Cable Barrier) 12.000 12.000
EACH 0.000 0.00
3,480.00000 12.000 41,760.00
0205 MATERIAL ALLOWANCE WRFT-FL Anchor 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0210 612-00036 *Delineator (Flexible) (Square Base) 234.000 234.000
EACH 0.000 0.00
92.00000 234.000 21,528.00
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PCN: 17800S-BID ESTIMATE RUN
PROJECT: IM0253-214 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0210 MATERIAL ALLOWANCE Delineator & refelctors 0.000
EACH 0.000 0.00
32.65000 0.000 0.00
0215 612-00039 *Delineator (Flexible) (Surface Mounted) 0.000 0.000
EACH 0.000 0.00
98.00000 0.000 0.00
0216  614-00011 Sign Panel (CL I) 36.000 36.000
SF 0.000 0.00
17.60000 36.000 633.60
0217 614-01022 Steel Sign Post (W 10x22) 37.000 37.000
LF 0.000 0.00
85.92000 37.000 3,179.04
0218 614-01502 Steel Sign Supp (2-In Rd)(Po&Sock) 72.000 72.000
LF 0.000 0.00
15.10000 72.000 1,087.20
0219 900-00012 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 55.000 55.000
NP40)(Post)
LF 0.000 0.00
11.81000 55.000 649.55
0220 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 0.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0221  900-00012 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 56.000 56.000
80)(Post)
LF 0.000 0.00
19.70000 56.000 1,103.20
0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 4.000 4.000
EACH 0.000 0.00
290.00000 4.000 1,160.00
0230 614-03001 *Concrete Footing (Type 1) 0.000 0.000
EACH 0.000 0.00
1,830.00000 0.000 0.00
0235 614-03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0.000 0.00
2,180.00000 2.000 4,360.00
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PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0240 614-03004 *Concrete Footing (Type 4) 0.000 0.000
EACH 0.000 0.00
2,520.00000 0.000 0.00
0245 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0.000 0.00
2,860.00000 2.000 5,720.00
0250 614-03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0.000 0.00
3,210.00000 2.000 6,420.00
0251  900-00007 Added Item (Each)/ Add Multi Directional Breaka way to 6.000 6.000
Concrete Footer
EACH 0.000 0.00
165.28000 6.000 991.68
0255 614-80385 *Rumble Strip 55,255.000 55,255.000
LF 0.000 0.00
0.20000 55,255.000 11,051.00
0260 625-00000 *Construction Surveying 1.000 0.920
LS 0.080 4,960.00
62,000.00000 1.000 62,000.00
0261 625-00001 Const Surveying (Hour) 49.500 31.500
HOUR 18.000 2,578.86
143.27000 49.500 7,091.87
0265 626-00000 *Mobilization 1.000 0.984
LS 0.000 0.00
985,000.00000 0.984 969,240.00
0270 627-00005 *Epoxy Pavement Marking 283.000 283.000
GAL 0.000 0.00
143.00000 283.000 40,469.00
0275 627-00011 *Pavement Marking Paint (Waterborne) 1,818.000 1,818.000
GAL 0.000 0.00
91.50000 1,818.000 166,347.00
0280  630-00000 *Flagging 1,402.000 1,390.000
HOUR 12.000 315.60
26.30000 1,402.000 36,872.60
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PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0285 630-00007 *Traffic Control Inspection 161.000 161.000
DAY 0.000 0.00
91.50000 161.000 14,731.50
0290 630-00012 *Traffic Control Management 186.000 185.000
DAY 1.000 1,245.00
1,245.00000 186.000 231,570.00
0295 630-00015 *Uniformed Traffic Control Coordination 4.000 4.000
HOUR 0.000 0.00
22.90000 4.000 91.60
0300 630-80002 *Flashing Beacon (Solar) 8.000 7.200
EACH 0.000 0.00
630.00000 7.200 4,536.00
0305 630-80305 *Flagging Station Light 4.000 3.600
EACH 0.000 0.00
1,715.00000 3.600 6,174.00
0310 630-80335 *Barricade (Type 3 M-A) (Temporary) 5.000 4.500
EACH 0.000 0.00
85.75000 4.500 385.88
0315 630-80341 *Construction Traffic Sign (Panel Size A) 63.000 56.700
EACH 0.000 0.00
52.00000 56.700 2,948.40
0320 630-80342 *Construction Traffic Sign (Panel Size B) 91.000 81.900
EACH 0.000 0.00
86.00000 81.900 7,043.40
0325 630-80343 *Construction Traffic Sign (Panel Size C) 46.000 41.400
EACH 0.000 0.00
115.00000 41.400 4,761.00
0330 630-80344 *Construction Traffic Sign (Special) 556.000 500.400
SF 0.000 0.00
15.00000 500.400 7,506.00
0335 630-80355 *Portable Message Sign Panel 6.000 5.400
EACH 0.000 0.00
5,400.00000 5.400 29,160.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0340 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
ype) EACH 0.000 0.00
1,150.00000 2.700 3,105.00
0345 630-80360 *Drum Channelizing Device 194.000 174.600
EACH 0.000 0.00
30.00000 174.600 5,238.00
0350 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 18.000
EACH 0.000 0.00
86.00000 18.000 1,548.00
0355 630-80370 *Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0360 630-80380 *Traffic Cone 363.000 326.700
EACH 0.000 0.00
8.00000 326.700 2,613.60
0365 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 0.000 0.000
(Temporary)
EACH 0.000 0.00
2,120.00000 0.000 0.00
0370 630-85041 *Mobile Attenuator 274.000 274.000
DAY 0.000 0.00
460.00000 274.000 126,040.00
0371  900-00006 Added Item (Dollar)/ Price Reduction - Working Time -19,050.000 -19,050.000
Violation
DOL 0.000 0.00
1.00000 -19,050.000 -19,050.00
0372  900-00006 Added Item (Dollar)/ Price Reduction - Lane Ren tal Fees -60,450.000 -60,450.000
DOL 0.000 0.00
1.00000 -60,450.000 -60,450.00
0373  900-00006 Added Item (Dollar)/ Price Reduction - HMA Disp ute -568.000 -568.000
Resolution Fee
DOL 0.000 0.00
1.00000 -568.000 -568.00
0374 900-00014 Added Item (Lump Sum)/ CMO 7 Additional Supervi sion 1.000 1.000
Overhead
LS 0.000 0.00
1,275.00000 1.000 1,275.00
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CAT NO0200 0200 ROADWAY

0375 700-70010 F/A Minor Contract Revisions 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0376  900-00006 Added Item (Dollar)/ Price Reduction - Overweig ht Truck -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0380 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70012 F/A Asphalt Pavement Incentive -9,838.330 -9,838.330
FA 0.000 0.00
1.00000 -9,838.330 -9,838.33
0390 700-70016 F/A Fuel Cost Adjustment -9,320.320 -9,688.710
FA 368.390 368.39
1.00000 -9,320.320 -9,320.32
0395 700-70018 F/A Roadway Smoothness Incentive 16,811.800 16,811.800
FA 0.000 0.00
1.00000 16,811.800 16,811.80
0400 700-70019 F/A Asphalt Cement Cost Adjustment 116,143.830 116,143.830
FA 0.000 0.00
1.00000 116,143.830 116,143.83
0405 700-70021 F/A On-The-Job Trainee 2,767.000 2,767.000
HOUR 0.000 0.00
1.00000 2,767.000 2,767.00
0406 700-70034 F/A Potholing 336.210 336.210
FA 0.000 0.00
1.00000 336.210 336.21
0407 700-70034 F/A Inlet Apron Modifications 14,969.180 0.000
FA 14,969.180 14,969.18

1.00000 14,969.180 14,969.18



Page 12

CONTID: C17800S COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 17800S-BID ESTIMATE RUN 12/03/2015
PROJECT: IM0253-214 ESTIMATE NO: 0013 12:21:13
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 0200 ROADWAY
0410 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 10,408,340.87 24,437.03 $ 10,369,245.40
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
0420 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
39,000.00000 1.000 39,000.00
0425 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
57,000.00000 1.000 57,000.00
0430 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
CAT 0400 CURRENT AMT $ 98,800.00 $ 0.00 $ 98,800.00

PROJECT TOTAL CURRENT AMT $ 10,507,140.87

24,437.03 $10,468,045.40



